SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:15PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 785 Const Calendar Day: 296 Date: 27-Mar-2013 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 17-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag Weld repairs , work on
the erection tower , work on the facade doors, & work on West drainage plates . They started at 7:00 AM.

Bruce & Terry had to work on the Electro Slag Weld repairs on the top 2.5 meters between 9 & 13
meters .

Bruce had to mobilize his tools & equipments form joint F . Face A to work on joint G . Face A . He
started at 8:00 AM.

Terry had to finish cleaning & grinding the weld on joint S . Face B . He was done at 9:30 AM.

After that , he had to mobilize his tools & equipments from joint S to work on joint K . Face B . He
started at 10:30 AM.

Kevin had to work with both crews & he had to work with the QA & QC .

William , Fritz , Art , & Andrew , were on the site . Check Fritz report 's for the welders detailed
activities

Anthony , Augie , Casey , Jacob , Jonathon , Robert , & Ryan had to erect , adjust , plumb , & install the
bolts on the permanent ladders on the East tower shaft between the top of the facade at 89 & the bottom of
the facade at 99 , & between the top of the facade at 99 & the bottom of the facade at 109 . Crews started
at 7:20 AM. They were done at 10:00 AM.

After that , crews had to work on the working platform at 89 . They had to disassemble the platform pull
out of the site the North section . Lower the center section to the platform at 81 meters , & pull it out of the
site . They were done at 2:00 PM.

Then , crews had to prepare to pull the platform at 77 meters . Crews had to install 4 chain falls ,
reroute the air & gas lines mobilize their tools & equipments to the site .

Richard , Huang , Mardonio , & Mathew had to work on the middle saddle drainage plate & the North
orgami closure plate .

Richard & Huang had to finish grinding the South orgami closure plate . They were done at 8:30 AM.
Then , they had to mobilize his tools & equipments to work on the North closure plate .

Crews had to cut the plate to size , grind the edges of the sections, fit the plate in place , install
temporary bolts , adjust , tack weld the sections , remove the plate , clean the chimney side , heat & weld
the plate . They started at 9:30 AM.

After welding the saddle middle drainage plate the plate was lifted from the back side & became higher
than the saddle bottom plate . Mardonio & Mathew had to cut the weld to fix the plate & clean the edges of
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the plates . Crews started at 10:00 AM. They were done at 1:30 PM.

Richard & Mario had to work on the facade & shaft doors . Crews had to install the neoprene & lock
cylinders . They started on the facade doors at 77 meters at 7:15 AM. They were done at 10:30 AM.

After that , they had to mobilize their tools & equipments to work on the fagade doors at 65 meters .
They started to work on the facade doors at 10:30 AM. Crews were done at 1:45 PM.

Then , crews had to mobilize to work on the shaft doors at 139 meters .

Jesus & Jorge had to clean inside the saddle , chimneys, & the saddle cover plates . They started at
7:15 AM.

Certified Coating crews came to the site at 7:10 AM. Crews had to work on the top of the tower between
145 & 160 meters . They had to clean the surface , remove the rust , primer , & prepare to paint the skin A
& B on the South & West tower shafts , grillage bottom plates , the lower 1/2 of the North , & South F
plates of the grillage .

Charlie & Jeffery were on the site to work with the painters . Check Charlie & Jeffery ' s reports for the
painters detailed activities

Tom had to cover the tower activities after 2:00 PM.

04-0120F4 Bid Item: 053 T-SAD-GRI.053 Tower Saddle Grillage
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM Robert Larue 8.00 2.00 0.00 10.00 []
Ironworker JNM MARDONIO MARTINEZ 8.00 2.00 0.00 10.00 D
Ironworker APP MATTHEW MULLINGS 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker FOR HUA QIANG HUANG 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP JORGE CAMPOS 8.00 2.00 0.00 10.00 D
Ironworker JNM RYAN EVANCHIK 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker JNM CHRISTOPHER BRUCE 8.00 2.00 0.00 10.00 D
Ironworker JNM TERRY MCCORMIC 8.00 2.00 0.00 10.00 D
Ironworker JNM AARON DAVID 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD HERNANDEZ 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP JESUS RUIZ 8.00 2.00 0.00 10.00 D
Ironworker JNM JACOB MECHE 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2288 WELDER, 600 AMP No
000 000 000 0.0 []
*E0090562 TOWER CRANE No
000 0.00 000 0.0 []
04-0120F4 Bid Item: 053 T-HEA-ASE.053 Tower Head Walkway Grating and Access Tower SE Erect structural steel (bri
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 785
04-0120F4 Bid Item: 078 T-LO5-ENW.078 Tower Lift 05 External Paint Tower NW
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  CERTIFIED COATINGS COMPANY
Painter INM ASA CAMPTON 0.00 0.00 0.00 0.00 []
Painter JINM NICK REED 0.00 0.00 0.00 0.00 []
Painter JINM JORGE FLORES RAMERO 0.00 0.00 0.00 0.00 []
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